

## YEARLY OBJECTIVE 2K23 AND ACTION PLAN

### I.T. DEPARTMENT

#### Objective 2K23: Enhancement of PhD Students Portal with Online Semester Registration and integration with other MIS

**Goal:** To develop existing PhD MIS for making it robust with improved data accuracy and to develop online semester registration module

**Major phases:** The above task comprises of the following phases;

**Phase 1: Implementation of new PhD regulations in existing MIS**

**Duration:** 02 Months

**Description:** Existing MIS will be reviewed and changes will be done in MIS and in Online portal according to new regulations

**Outcome:** Existing MIS will incorporate all check as per new regulations

**Phase 2: Integration with Registrar Office for Fresh batch data**

**Duration:** 03 Months

**Description:** Data of Fresh batch students will be acquired from registrar office in desired format. Procedures will be written to import this data in PhD MIS. This will eliminate data entry step of new students by department DEOs

**Outcome:** New batch data will be readily available in MIS

**Phase 3: Integration with EXD for result update**

**Duration:** 03 Months

**Description:** Student IDs exchange will take place for new students and Data of registered courses will be provided to EXD in agreed format. After declaration of result, EXD will sent back the same data with updated courses result, Comprehensive exam and degree status

**Outcome:** Result update will be automated and manual update by DEOs will be stopped

**Phase 4: Online Semester Registration**

**Duration:** 02 Months

**Description:** Semester registration will be done through PhD student portal with printing of registration form

**Outcome:** Manual semester registration will be eliminated and up to date information will be available in MIS regarding registration

**Phase 5: Deployment & Testing**

**Duration:** 02 Months

**Description:** Application will be deployed and thorough testing will be performed

**Outcome:** PhD MIS will be made robust with improved data accuracy and new features

## Action Plan

For the accomplishment of the above task following action plan will be followed.

↓ 1<sup>st</sup> Jan, 23

S. No.	Activities						31 <sup>st</sup> Dec, 23
		2 Months Jan – Feb	3 Months Mar - May	3 Months Jun - Aug	2 Months Sep – Oct	2 Months Nov – Dec	
1	Implementation of new PhD regulations in existing MIS						
2	Integration with Registrar Office for Fresh batch data						
3	Integration with EXD for result update						
4	Online Semester Registration						
5	Deployment & Testing						

Table: **Enhancement of PhD Students Portal with Online Semester Registration and integration with other MIS**

### Legends:

Planned



Done / Carried out

